COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/19/2011

ESTIMATE SUMMARY 11:59:18
CONTID: C13808 ESTIMATE NO: 0023 PROG SPEC YR: 2005
PCN: 13808-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 269.0 DAYS TIME ALLOW: 269 WORK DAYS
US 34 BUS.:SH 257-71ST AVE. PERCENT TIME:  100.00 ORIG TIME ALLOW: 260 WORK DAYS
PROJECT NO: STA0342-037
US 34 BUS.:SH 257-71ST AVE.
NAME OF ROAD: 034D
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/19/2011 DATE TIME STARTED 07/23/2008
6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN
DATE AWARDED 07/09/2008 DATE TIME STOPPED 07/18/2011
DATE CONTRACT EXECUTED  07/21/2008 DATE ACCEPTED 07/18/2011
CENTENNIAL CO 80111 303/688-6611 DATE NOTICE TO PROCEED 07/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  13,863,043.60  PARTICIPATING $  13,843,980.98 $ 0.00
AWARD PROJECT AMT:  $  12764,337.24  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.86% TOTAL EARNINGS 13,843,980.98 0.00
FUNDS AVAILABLE: $ 19,062.62 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 13,843,980.98 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,843,980.98 10,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,843,980.98 10,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13808-BID ESTIMATE RUN 08/19/2011
PROJECT: STA0342-037 ESTIMATE NO: 0023 11:59:18
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
82,386.00000 1.000 82,386.00
0010 202-00001 Removal of Structure 14.000 14.000
EACH 0.000 0.00
1,008.60000 14.000 14,120.40
0015 202-00012 Removal of Tree Stump 184.000 184.000
EACH 0.000 0.00
256.25000 184.000 47,150.00
0020 202-00019 *Removal of Inlet 2.000 2.000
EACH 0.000 0.00
507.38000 2.000 1,014.76
0025 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
507.38000 2.000 1,014.76
0030 202-00026 Removal of Slope and Ditch Paving 41.000 41.000
Sy 0.000 0.00
12.47000 41.000 511.27
0035 202-00035 *Removal of Pipe 7,696.500 7,696.500
LF 0.000 0.00
7.18000 7,696.500 55,260.87
0040 202-00037 Removal of End Section 5.000 5.000
EACH 0.000 0.00
404.88000 5.000 2,024.40
0045 202-00090 *Removal of Delineator 74.000 74.000
EACH 0.000 0.00
4.10000 74.000 303.40
0050 202-00195 Removal of Median Cover 84.000 84.000
Sy 0.000 0.00
12.47000 84.000 1,047.48
0055 202-00200 Removal of Sidewalk 69.000 69.000
Sy 0.000 0.00
12.47000 69.000 860.43
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PROJECT: STA0342-037 ESTIMATE NO: 0023 11:59:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 Removal of Curb and Gutter 298.000 298.000
LF 0.000 0.00
14.00000 298.000 4,172.00
0065 202-00210 Removal of Concrete Pavement 2,172.000 2,172.000
SY 0.000 0.00
12.47000 2,172.000 27,084.84
0070 202-00220 *Removal of Asphalt Mat 137,462.000 137,462.000
SY 0.000 0.00
2.30000 137,462.000 316,162.60
0075 202-00240 *Removal of Asphalt Mat (Planing) 2,331.000 2,331.000
SY 0.000 0.00
5.09000 2,331.000 11,864.79
0080 202-00250 *Removal of Pavement Marking 21,418.000 21,418.000
SF 0.000 0.00
1.44000 21,418.000 30,841.92
0085 202-00700 *Removal of Light Standard 3.000 3.000
EACH 0.000 0.00
820.00000 3.000 2,460.00
0090 202-00810 *Removal of Ground Sign 72.000 72.000
EACH 0.000 0.00
51.25000 72.000 3,690.00
0095 202-00821 *Removal of Sign Panel 1.000 1.000
EACH 0.000 0.00
20.50000 1.000 20.50
0100 202-00840 *Removal of Traffic Signal Pole 10.000 10.000
EACH 0.000 0.00
1,537.50000 10.000 15,375.00
0105 202-00855 *Removal of Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
1,537.50000 1.000 1,537.50
0110 202-00858 *Removal of Pedestal Pole 2.000 2.000
EACH 0.000 0.00
512.50000 2.000 1,025.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01000 *Removal of Fence 6,876.000 6,876.000
LF 0.000 0.00
0.34000 6,876.000 2,337.84
0120 202-05150 *Sandblasting 57,749.000 57,749.000
SF 0.000 0.00
0.36000 57,749.000 20,789.64
0122  203-00000 Unclassified Excavation Median Excavation MCR 2 (Line 4,215.000 4,215.000
2
) CY 0.000 0.00
8.05000 4,215.000 33,930.75
0125 203-00060 *Embankment Material (Complete In Place) 280,645.000 280,645.000
CY 0.000 0.00
6.70000 280,645.000 1,880,321.50
0126 203-00100 Muck Excavation CMO 6 8,700.000 8,700.000
CY 0.000 0.00
17.88000 8,700.000 155,556.00
0130 203-01100 Proof Rolling 40.750 40.750
HOUR 0.000 0.00
65.00000 40.750 2,648.75
0135 203-01500 Blading 374.250 374.250
HOUR 0.000 0.00
105.00000 374.250 39,296.25
0137 203-01550 Dozing MCR 5 ( Line 2) 15.300 15.300
HOUR 0.000 0.00
156.00000 15.300 2,386.80
0138 900-00010 Added Item (Hour)/ Scraper (Muck Ex) MCR 5 (Line 2 41.200 41.200
) HOUR 0.000 0.00
250.00000 41.200 10,300.00
0140 203-01597 *Potholing 213.000 213.000
HOUR 0.000 0.00
250.00000 213.000 53,250.00
0145 208-00002 *Erosion Log (12 Inch) 19,050.000 19,050.000
LF 0.000 0.00
4.20000 19,050.000 80,010.00
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PROJECT: STA0342-037 ESTIMATE NO: 0023 11:59:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 208-00011 *Erosion Bales (Weed Free) 423.000 423.000
EACH 0.000 0.00
16.40000 423.000 6,937.20
0155 208-00020 *Silt Fence 3,710.000 3,710.000
LF 0.000 0.00
0.87000 3,710.000 3,227.70
0160 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
200.00000 11.000 2,200.00
0165 208-00050 *Storm Drain Inlet Protection 0.000 0.000
EACH 0.000 0.00
179.38000 0.000 0.00
0170 208-00051 *Storm Drain Inlet Protection (Type 1) 135.000 135.000
LF 0.000 0.00
3.64000 135.000 491.40
0175 208-00070 Stabilized Construction Entrance 27.000 27.000
EACH 0.000 0.00
1,400.00000 27.000 37,800.00
0180 208-00100 Sediment Removal and Disposal (SMCO 8) 0.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0181 208-00103 Removal and Disposal of Sediment (Labor) (SMCO 8) 366.000 366.000
HOUR 0.000 0.00
33.43000 366.000 12,235.38
0182 208-00105 Removal and Disposal of Sediment (Equipment) (R ub. Tire 81.000 81.000
Ldr w/ Ope) (SMCO 8)
HOUR 0.000 0.00
112.95000 81.000 9,148.95
0183 208-00105 Removal and Disposal of Sediment (Equipment) (C omb Ldr 26.000 26.000
w/ Ope) (SMCOB8)
HOUR 0.000 0.00
94.50000 26.000 2,457.00
0185  208-00205 *Erosion Control Supervisor (SMCO 8) 2,584.500 2,584.500
HOUR 0.000 0.00

51.25000 2,584.500 132,455.63
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0190 210-00001 Reset Structure 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0195 210-00011 *Reset Mailbox Structure (Type 1) 10.000 10.000
EACH 0.000 0.00
153.75000 10.000 1,537.50
0200 210-00012 *Reset Mailbox Structure (Type 2) 1.000 1.000
EACH 0.000 0.00
187.58000 1.000 187.58
0205 210-00013 *Reset Mailbox Structure (Type 3) 1.000 1.000
EACH 0.000 0.00
396.68000 1.000 396.68
0210 210-00815 *Reset Sign Panel 19.000 19.000
EACH 0.000 0.00
46.13000 19.000 876.47
0215 210-00825 *Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
1,358.13000 2.000 2,716.26
0220 210-00848 *Reset Traffic Signal Controller and Cabinet 2.000 2.000
EACH 0.000 0.00
3,690.00000 2.000 7,380.00
0225 210-01000 *Reset Fence 96.000 96.000
LF 0.000 0.00
9.99000 96.000 959.04
0230 210-01011 *Reset Gate 0.000 0.000
EACH 0.000 0.00
292.13000 0.000 0.00
0235 210-02024 *Relay Pipe (24 Inch) 116.500 116.500
LF 0.000 0.00
30.75000 116.500 3,582.38
0240 210-02048 *Relay Pipe (48 Inch) 179.000 179.000
LF 0.000 0.00
38.95000 179.000 6,972.05
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CAT NO0200 ROADWAY

0245  210-04020 *Modify Inlet 1.000 1.000
EACH 0.000 0.00
1,141.85000 1.000 1,141.85
0250 210-04050 *Adjust Valve Box 6.000 6.000
EACH 0.000 0.00
423.33000 6.000 2,539.98
0255 212-00006 *Seeding (Native) 45.000 45.000
ACRE 0.000 0.00
358.75000 45.000 16,143.75
0260 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
307.50000 0.000 0.00
0265 213-00002 *Mulching (Weed Free Hay) 67.700 67.700
ACRE 0.000 0.00
435.63000 67.700 29,492.15
0270  213-00061 *Mulch Tackifier 12,950.000 12,950.000
LB 0.000 0.00
1.90000 12,950.000 24,605.00
0271  900-00011 Added Item (Pound)/ Flexible Growth Meduim (MCR 6) 6,000.000 6,000.000
LB 0.000 0.00
1.15000 6,000.000 6,900.00
0275 214-00000 *Landscape Maintenance 1.000 1.000
LS 0.000 0.00
41,000.00000 1.000 41,000.00
0280 214-00220 *Deciduous Tree (2 Inch Caliper) 45.000 45.000
EACH 0.000 0.00
307.50000 45.000 13,837.50
0285 214-00350 *Deciduous Shrub (5 Gallon Container) 90.000 90.000
EACH 0.000 0.00
30.75000 90.000 2,767.50
0290 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 32.000 32.000
EACH 0.000 0.00

266.50000 32.000 8,528.00
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CAT NO0200 ROADWAY
0295 216-00041 *Soil Retention Blanket (Straw/Coconut) 6,712.000 6,712.000
SY 0.000 0.00
2.31000 6,712.000 15,504.72
0300 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
3,331.25000 1.000 3,331.25
0305 304-06007 Aggregate Base Course (Class 6) 40,983.000 40,983.000
CY 0.000 0.00
18.84000 40,983.000 772,119.72
0305 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CLASS 6 0.000
CcY 0.000 0.00
2.46000 0.000 0.00
0310 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 170.000 170.000
TON 0.000 0.00
144.53000 170.000 24,570.10
0315 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 7,298.120 7,298.120
TON 0.000 0.00
81.23000 7,298.120 592,826.29
0320  412-00900 *Concrete Pavement (9 Inch) 200,960.000 200,960.000
SY 0.000 0.00
23.56000 200,960.000 4,734,617.60
0320 MATERIAL ALLOWANCE Sand, Rock, and Rebar 0.000
SY 0.000 0.00
1.63000 0.000 0.00
0320 MATERIAL ALLOWANCE Sand, Rock, and Rebar 0.000
SY 0.000 0.00
2.68000 0.000 0.00
0325  412-00920 *Concrete Pavement (9 Inch) (Fast Track) 2,118.000 2,118.000
SY 0.000 0.00
33.56000 2,118.000 71,080.08
0325 MATERIAL ALLOWANCE MATERIAL ALLOWANCE SAND, ROK AND 0.000
RE
SY 0.000 0.00
1.69000 0.000 0.00
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CAT NO0200 ROADWAY
0330 420-00110 Geotextile (Drainage) (Class A) 2,813.000 2,813.000
SY 0.000 0.00
1.67000 2,813.000 4,697.71
0330 MATERIAL ALLOWANCE Geotextile material 0.000
SY 0.000 0.00
0.77000 0.000 0.00
0335 420-00130 Geotextile (Separator) (Class A) 8,130.000 8,130.000
SY 0.000 0.00
2.96000 8,130.000 24,064.80
0335 MATERIAL ALLOWANCE Geotextile Material 0.000
SY 0.000 0.00
0.64000 0.000 0.00
0337  900-00022 Added Item (Square Yard)/ CMO # 3, Add Geotext ile ( 0.000 0.000
Replaced By CMO # 6 )
SY 0.000 0.00
6.16000 0.000 0.00
0337 MATERIAL ALLOWANCE Geotextile Material 0.000
SY 0.000 0.00
2.95000 0.000 0.00
0338 900-00022 Added Item (Square Yard)/ Geotextile HP 570 CMO 6 77,442.000 77,442.000
SY 0.000 0.00
6.16000 77,442.000 477,042.72
0338 MATERIAL ALLOWANCE Geotextile Material 0.000
SY 0.000 0.00
2.95000 0.000 0.00
0339 900-00022 Added Item (Square Yard)/ BX 1200 Geogrid (MCR 5) 11,903.000 11,903.000
SY 0.000 0.00
7.30000 11,903.000 86,891.90
0340 503-00036 *Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
297.25000 57.000 16,943.25
0345 503-00048 *Drilled Caisson (48 Inch) 84.000 84.000
LF 0.000 0.00
317.75000 84.000 26,691.00
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0350 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
384.38000 21.000 8,071.98
0355  506-00209 Riprap (9 Inch) 603.000 603.000
CcY 0.000 0.00
80.98000 603.000 48,830.94
0360 506-00212 Riprap (12 Inch) 1,078.000 1,078.000
CY 0.000 0.00
84.05000 1,078.000 90,605.90
0365 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 226.500 226.500
CY 0.000 0.00
241.70000 226.500 54,745.05
0370 601-01025 *Concrete Class B (Miscellaneous) 29.900 29.900
CY 0.000 0.00
1,189.82000 29.900 35,575.62
0375  602-00000 *Reinforcing Steel 953.000 953.000
LB 0.000 0.00
2.05000 953.000 1,953.65
0380 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 70.000 70.000
LF 0.000 0.00
24.60000 70.000 1,722.00
0385 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 476.000 476.000
LF 0.000 0.00
28.70000 476.000 13,661.20
0390 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 505.000 505.000
LF 0.000 0.00
32.80000 505.000 16,564.00
0395 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,868.000 2,868.000
LF 0.000 0.00
42.03000 2,868.000 120,542.04
0400 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 56.000 56.000
LF 0.000 0.00

58.43000 56.000 3,272.08
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0405 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,024.000 1,024.000
LF 0.000 0.00
75.85000 1,024.000 77,670.40
0410 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 152.000 152.000
LF 0.000 0.00
138.38000 152.000 21,033.76
0415 603-01605 *60 Inch Reinforced Concrete Pipe (Complete In Place) 54.000 54.000
LF 0.000 0.00
184.50000 54.000 9,963.00
0420 603-05015 *15 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
698.03000 1.000 698.03
0425 603-05018 *18 Inch Reinforced Concrete End Section 6.000 6.000
EACH 0.000 0.00
755.43000 6.000 4,532.58
0430 603-05024 *24 Inch Reinforced Concrete End Section 20.000 20.000
EACH 0.000 0.00
866.13000 20.000 17,322.60
0435 603-05030 *30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,004.50000 1.000 1,004.50
0440 603-05036 *36 Inch Reinforced Concrete End Section 12.000 12.000
EACH 0.000 0.00
1,445.25000 12.000 17,343.00
0445 603-05054 *54 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
1,804.00000 2.000 3,608.00
0450 603-05060 *60 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,942.38000 1.000 1,942.38
0455  603-10180 *18 Inch Corrugated Steel Pipe 1,246.000 1,246.000
LF 0.000 0.00
47.15000 1,246.000 58,748.90
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0460 603-10300 *30 Inch Corrugated Steel Pipe 414.000 414.000
LF 0.000 0.00
61.50000 414.000 25,461.00
0465 603-30018 *18 Inch Steel End Section 36.000 36.000
EACH 0.000 0.00
320.83000 36.000 11,549.88
0466 604-30015 Manhole Slab Base (15 Foot) (MCR 7) 1.000 1.000
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
0470  603-30030 *30 Inch Steel End Section 4.000 4.000
EACH 0.000 0.00
722.63000 4.000 2,890.52
0475  603-50006 *6 Inch Plastic Pipe 122.000 122.000
LF 0.000 0.00
32.80000 122.000 4,001.60
0480 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,007.35000 1.000 3,007.35
0485  604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,397.88000 1.000 3,397.88
0490 604-00350 *Inlet Type C (Special) 2.000 2.000
EACH 0.000 0.00
5,416.10000 2.000 10,832.20
0495  604-00510 *Inlet Type D (10 Foot) 2.000 2.000
EACH 0.000 0.00
5,988.05000 2.000 11,976.10
0500 604-00550 *Inlet Type D (Special) 2.000 2.000
EACH 0.000 0.00
6,671.73000 2.000 13,343.46
0505 604-20001 *Qutlet Structure 1.000 1.000
LS 0.000 0.00

7,062.25000 1.000 7,062.25
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0510 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,137.53000 2.000 6,275.06
0515 604-30010 *Manhole Slab Base (10 Foot) 4.000 4.000
EACH 0.000 0.00
3,625.43000 4.000 14,501.72
0520  605-00060 6 Inch Perforated Pipe Underdrain 1,015.000 1,015.000
LF 0.000 0.00
26.24000 1,015.000 26,633.60
0525 607-00005 *End Post 11.000 11.000
EACH 0.000 0.00
139.40000 11.000 1,533.40
0530 607-00010 *Corner and Line Brace Post 10.000 10.000
EACH 0.000 0.00
157.85000 10.000 1,578.50
0535 607-01000 *Fence Barbed Wire with Metal Posts 4,638.000 4,638.000
LF 0.000 0.00
1.50000 4,638.000 6,957.00
0540 607-11525 *Fence (Plastic) 280.000 280.000
LF 0.000 0.00
2.72000 280.000 761.60
0545 607-11580 *Fence (Temporary) 450.000 450.000
LF 0.000 0.00
2.72000 450.000 1,224.00
0550 607-52900 *Line Post (Chain Link) 116.000 116.000
EACH 0.000 0.00
27.68000 116.000 3,210.88
0555  607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0.000 0.00
128.13000 2.000 256.26
0560 607-52910 *Corner and Line Brace Post (Chain Link) 8.000 8.000
EACH 0.000 0.00
159.90000 8.000 1,279.20
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0565 607-53172 *Fence Chain Link (72 Inch) 1,235.000 1,235.000
LF 0.000 0.00
17.84000 1,235.000 22,032.40
0567 607-60203 3 Ft Gate Single (Chain Link) SMCO 12, MCR 9, A dd 3' 1.000 1.000
Pedestrian Gate
EACH 0.000 0.00
975.00000 1.000 975.00
0570  607-60600 *Security Gate 1.000 1.000
EACH 0.000 0.00
28,372.00000 1.000 28,372.00
0570 MATERIAL ALLOWANCE Security Gate 0.000
EACH 0.000 0.00
4,715.32000 0.000 0.00
0575  608-00000 Concrete Sidewalk 83.000 83.000
SY 0.000 0.00
27.15000 83.000 2,253.45
0580 608-00010 Concrete Curb Ramp 45.000 45.000
SY 0.000 0.00
86.26000 45.000 3,881.70
0585 608-00015 Truncated Domes 72.000 72.000
SF 0.000 0.00
32.05000 72.000 2,307.60
0590 609-21010 Curb and Gutter Type 2 (Section I-B) 393.000 393.000
LF 0.000 0.00
20.75000 393.000 8,154.75
0595 609-21020 Curb and Gutter Type 2 (Section II-B) 874.000 874.000
LF 0.000 0.00
22.50000 874.000 19,665.00
0600 609-23000 *Gutter (Special) 1,217.000 1,217.000
LF 0.000 0.00
32.80000 1,217.000 39,917.60
0605 609-60011 *Curb Type 6 (Section M) 0.000 0.000
LF 0.000 0.00

19.06000 0.000 0.00
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0610 610-00020 Median Cover Material (Patterned Concrete) 567.000 567.000
SF 0.000 0.00
8.89000 567.000 5,040.63
0615 612-00001 *Delineator (Type I) 124.000 124.000
EACH 0.000 0.00
19.48000 124.000 2,415.52
0620 612-00002 *Delineator (Type II) 277.000 277.000
EACH 0.000 0.00
21.01000 277.000 5,819.77
0625 612-00003 *Delineator (Type III) 52.000 52.000
EACH 0.000 0.00
22.55000 52.000 1,172.60
0630 613-00100 *1 Inch Electrical Conduit 156.000 156.000
LF 0.000 0.00
15.38000 156.000 2,399.28
0635 613-00201 *2 Inch Electrical Conduit (Jacked) 0.000 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0640 613-00301 *3 Inch Electrical Conduit (Jacked) 0.000 0.000
LF 0.000 0.00
16.40000 0.000 0.00
0645 613-01200 *2 Inch Electrical Conduit (Plastic) 6,037.000 6,037.000
LF 0.000 0.00
13.33000 6,037.000 80,473.21
0650 613-01300 *3 Inch Electrical Conduit (Plastic) 3,743.000 3,743.000
LF 0.000 0.00
15.38000 3,743.000 57,567.34
0655 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
12,300.00000 1.000 12,300.00
0660 613-34400 *Light Standard Metal (40 Foot) 8.000 8.000
EACH 0.000 0.00
4,797.00000 8.000 38,376.00
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0665 613-40010 *Light Standard Foundation 8.000 8.000
EACH 0.000 0.00
820.00000 8.000 6,560.00
0670 613-70250 *Luminaire High Pressure Sodium (250 Watt) 14.000 14.000
EACH 0.000 0.00
410.00000 14.000 5,740.00
0675 614-00011 *Sign Panel (Class I) 345.500 345.500
SF 0.000 0.00
11.28000 345.500 3,897.24
0680 614-00012 *Sign Panel (Class II) 560.000 560.000
SF 0.000 0.00
15.38000 560.000 8,612.80
0685 614-00013 *Sign Panel (Class IIl) 99.000 99.000
SF 0.000 0.00
18.45000 99.000 1,826.55
0690 614-01022 *Steel Sign Post (W 10x22) 45.000 45.000
LF 0.000 0.00
50.23000 45.000 2,260.35
0695 614-01512 *Steel Sign Support (2-Inch Round)(Post) 447.000 447.000
LF 0.000 0.00
9.23000 447.000 4,125.81
0700 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 46.000 46.000
EACH 0.000 0.00
56.38000 46.000 2,593.48
0705 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 464.000 464.000
LF 0.000 0.00
23.58000 464.000 10,941.12
0710 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 39.000 39.000
EACH 0.000 0.00
179.38000 39.000 6,995.82
0715 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0.000 0.00
1,793.75000 2.000 3,587.50
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0720 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0.000 0.00
712.38000 2.000 1,424.76
0725 614-70336 *Traffic Signal Face (12-12-12) 28.000 28.000
EACH 0.000 0.00
876.89000 28.000 24,552.92
0730 614-70560 *Traffic Signal Face (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,294.58000 8.000 10,356.64
0735 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1.000 1.000
EACH 0.000 0.00
970.16000 1.000 970.16
0740 614-72860 *Pedestrian Push Button 2.000 2.000
EACH 0.000 0.00
223.96000 2.000 447.92
0745 614-72866 *Fire Preemption Unit and Timer 2.000 2.000
EACH 0.000 0.00
4,450.55000 2.000 8,901.10
0750 614-72886 *Intersection Detection System (Camera) 8.000 8.000
EACH 0.000 0.00
6,401.13000 8.000 51,209.04
0755 614-72889 *Traffic Signal Vehicle Detector (Micro Type) 8.000 8.000
(Non-invasive) EACH 0.000 0.00
2,189.40000 8.000 17,515.20
0760 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
14,035.33000 2.000 28,070.66
0765 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,498.00000 1.000 15,498.00
0770 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 4.000 4.000
EACH 0.000 0.00
21,588.55000 4.000 86,354.20
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0775 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
24,994.63000 1.000 24,994.63
0780 614-86105 *Telemetry (Field) 2.000 2.000
EACH 0.000 0.00
3,672.58000 2.000 7,345.16
0785 615-00050 Embankment Protector Type 5 2.000 2.000
EACH 0.000 0.00
1,537.50000 2.000 3,075.00
0790 616-30499 Trash Guard Special 1.000 1.000
EACH 0.000 0.00
850.75000 1.000 850.75
0795 621-00450 *Detour Pavement CMO 2 5,595.000 5,595.000
SY 0.000 0.00
31.82000 5,595.000 178,032.90
0800 623-09900 *Sprinkler System 1.000 1.000
LS 0.000 0.00
5,637.50000 1.000 5,637.50
0805 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
103,110.39000 1.000 103,110.39
0806 625-00001 Construction Surveying (Hourly) Extra MCR 3 ( Line 3 36.420 36.420
) HOUR 0.000 0.00
130.00000 36.420 4,734.60
0810  626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,060,778.50000 1.000 1,060,778.50
0815 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0820 627-00005 *Epoxy Pavement Marking 629.200 629.200
GAL 0.000 0.00
61.50000 629.200 38,695.80



CONTID: C13808 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 13808-BID ESTIMATE RUN 08/19/2011
PROJECT: STA0342-037 ESTIMATE NO: 0023 11:59:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0825 627-00011 *Pavement Marking Paint (Waterborne) 714.300 714.300
GAL 0.000 0.00
31.78000 714.300 22,700.45
0830 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 1,464.000 1,464.000
SF 0.000 0.00
12.30000 1,464.000 18,007.20
0835 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,017.000 1,017.000
Line
) SF 0.000 0.00
9.23000 1,017.000 9,386.91
0840  630-00000 *Flagging 10,604.000 10,604.000
HOUR 0.000 0.00
22.04000 10,604.000 233,712.16
0845  630-00003 *Uniformed Traffic Control 15.500 15.500
HOUR 0.000 0.00
76.88000 15.500 1,191.64
0850 630-00007 *Traffic Control Inspection 182.000 182.000
DAY 0.000 0.00
102.50000 182.000 18,655.00
0855 630-00012 *Traffic Control Management 215.000 215.000
DAY 0.000 0.00
512.50000 215.000 110,187.50
0860 630-80338 *Barricade (Type 3 M-D) (Temporary) 8.000 8.000
EACH 0.000 0.00
358.75000 8.000 2,870.00
0865 630-80341 *Construction Traffic Sign (Panel Size A) 94.000 94.000
EACH 0.000 0.00
82.00000 94.000 7,708.00
0870 630-80342 *Construction Traffic Sign (Panel Size B) 141.000 141.000
EACH 0.000 0.00
128.13000 141.000 18,066.33
0875 630-80343 *Construction Traffic Sign (Panel Size C) 16.000 16.000
EACH 0.000 0.00
128.13000 16.000 2,050.08
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0880 630-80344 *Construction Traffic Sign (Special) 32.000 32.000
SF 0.000 0.00
15.38000 32.000 492.16
0885 630-80355 *Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
8,200.00000 4.000 32,800.00
0890 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
yPe) EACH 0.000 0.00
1,640.00000 2.000 3,280.00
0895 630-80360 *Drum Channelizing Device 511.000 511.000
EACH 0.000 0.00
46.13000 511.000 23,572.43
0900 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 60.000 60.000
EACH 0.000 0.00
102.50000 60.000 6,150.00
0905 630-80370 *Concrete Barrier (Temporary) CMO 2 1,288.000 1,288.000
LF 0.000 0.00
30.30000 1,288.000 39,026.40
0910 630-80380 *Traffic Cone 375.000 375.000
EACH 0.000 0.00
15.38000 375.000 5,767.50
0915 630-85010 *Impact Attenuator (Temporary) CMO 2 0.000 0.000
EACH 0.000 0.00
15,375.00000 0.000 0.00
0920 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
30,750.00000 1.000 30,750.00
0925 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A Partnering 172.330 172.330
FA 0.000 0.00
1.00000 172.330 172.33
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0935 700-70013 F/A Concrete Pavement Incentive 226,065.120 226,065.120
FA 0.000 0.00
1.00000 226,065.120 226,065.12
0940 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945  700-70022 F/A OJT Colorado Training Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70082 F/A Furnish & Install Electrical Service 8,347.490 8,347.490
FA 0.000 0.00
1.00000 8,347.490 8,347.49
0965 700-70200 F/A Power Lines (Inspection by Xcel) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70220 F/A Phone Service Long distance 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975  700-70380 *F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0976 700-70034 F/A Erosion Control Meetings (SMCO 8) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0977  700-70034 F/A Utility Work Compensation MCR 5 ( Line 4) 3,161.180 3,161.180
FA 0.000 0.00

1.00000 3,161.180 3,161.18
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0978  900-00006 Added Item (Dollar)/ Perf Equipment Service Lie n 0.000 -12,161.490
DOL 0.000 0.00
1.00000 -12,161.490 -12,161.49
0979  900-00006 Added Item (Dollar)/ A&E Tire Lien 0.000 -6,901.220
DOL 0.000 0.00
1.00000 -6,901.220 -6,901.22
0981  900-00006 Added Item (Dollar)/ Cresent Moon Fine Grading Lien 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0982  900-00006 Added Item (Dollar)/ Item 304 Price Reduction -2,835.030 -2,835.030
DOL 0.000 0.00
1.00000 -2,835.030 -2,835.03
0983  900-00004 Added Item (Cubic Yard)/ SMCO 13, MCR 10 Import R40 2,224.000 2,224.000
Resolution
CY 0.000 0.00
3.91000 2,224.000 8,695.84
0984  700-70012 F/A Asphalt Pavement Incentive Added MCR line 1 1 8,393.950 8,393.950
FA 0.000 0.00
1.00000 8,393.950 8,393.95
CAT0200 CURRENT AMT $ 13,818,243.60 0.00 $ 13,799,180.89
CAT NO0400 CONSTRUCTION ENGINEERING
0980 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,100.00000 1.000 21,100.00
0985 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
19,150.00000 1.000 19,150.00
0990 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,275.00000 2.000 4,550.00
0991  900-00030 Erosion Control Liquidated Damages Erosion Cont rol L/ID 0.000 0.000
(SMCO 8)
DAY 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 44,800.00 $ 0.00 $ 44,800.00

PROJECT TOTAL CURRENT AMT $ 13,863,043.60

0.00 $13,843,980.89



